TIME FRAME

June 2004

July 2004- September 2004

July 2004

October 2004

November 2004- December 2004

November 2004- December 2004

January 2005- February 2005
January 2005
March 2005

March 2005- April 2005

TASK DESCRIPTION

Began Ongoing ‘Best Practices’ Research of Design Development, Implementation, and

Management of Case Study RTT/ RWT projects

Completed Initial Data Gathering, Mapping, and Field Investigations
Completed Cursory R.O.W. Investigations

Completed the First DelDOT Website Posting for the Study
Completed Preliminary Environmental Investigations

Completed Preliminary Structural Field Investigations and Completed Structural
Analysis and Identified Opportunities and Constraints

Began Environmental Analysis and Identifying Opportunities and Constraints
Began Master Plan Draft Report and Preliminary Cost Estimates
Began Agency Role Interviews

Began Public Outreach with First Public Workshop
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